



TOGETHER
for a sustainable future

OCCASION

This publication has been made available to the public on the occasion of the 50th anniversary of the United Nations Industrial Development Organisation.



TOGETHER
for a sustainable future

DISCLAIMER

This document has been produced without formal United Nations editing. The designations employed and the presentation of the material in this document do not imply the expression of any opinion whatsoever on the part of the Secretariat of the United Nations Industrial Development Organization (UNIDO) concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries, or its economic system or degree of development. Designations such as “developed”, “industrialized” and “developing” are intended for statistical convenience and do not necessarily express a judgment about the stage reached by a particular country or area in the development process. Mention of firm names or commercial products does not constitute an endorsement by UNIDO.

FAIR USE POLICY

Any part of this publication may be quoted and referenced for educational and research purposes without additional permission from UNIDO. However, those who make use of quoting and referencing this publication are requested to follow the Fair Use Policy of giving due credit to UNIDO.

CONTACT

Please contact publications@unido.org for further information concerning UNIDO publications.

For more information about UNIDO, please visit us at www.unido.org



19105
General Construction & Engineering Services

ACTION				
Mr. Delos 29th May 1991				
Date				
<input type="checkbox"/> ACTION COMPLETED				
<input checked="" type="checkbox"/> ACTION IN PROGRESS				
<input type="checkbox"/> ACTION REQUIRED				
INSTRUMENT				
ICCE NO 9109660				
File	XP	SIL	90	051

Ref: JSL/MHD/95/3

Mr Kamili
Country Director
UNIDO
Freetown

Handwritten: 23/7

1611
RECEIVED

22 JUL 1991

IC E...

PROJECT NO. YP/SIL/90/051, CONTRACT NO. 90/208P

Dear Mr Kamili

We are replying to your letter requesting the final report on the above stating the completion date. We list hereunder details of present state of affairs:-

- (A) Paramount Hotel
All work completed. Solar water heater now in use.
- (B) P. P. C. Fitchen
All work completed. Solar water heater now in use.
- (C) P.P.C. Guest House Kitchen
All work completed. Solar water heater now in use.
- (D) P.P.C. Guest House
Work still in progress. Delay is due to the shortage of materials due to the fact that work on Items A to C used up slightly more materials than that sent by Mr Rene Collomp. We are therefore hereby requesting the undermentioned materials or the amount in lieu so that we can be able to complete the project.
The cost shown is valid only for 14 days from todays date.

RESIDEN

0: 11 61 19 10

...../2

ENCLOSURE ATTACHED

OFF DAMBA ROAD, MURRAY TOWN.
P. O. BOX 1314, FREETOWN, SIERRA LEONE
Tel. 31325/24179

Outstanding Materials

25mm P.V.C. Pipes	- 6 length	@ Le2,500	=	Le15,000
Elbows (25mm P.V.C.)	- 15 No.	@ Le400	=	Le 6,000
Sockets (25mm ")	- 10 No.	@ Le400	=	4,000
Taps	12 No.	@ Le2,000	=	33,600
Elbows (50mm P.V.C.)	5 No.	@ 450	=	<u>2,250</u>
				Le60,850
Outstanding Balance				<u>50,000</u>
		Grand Total	-	<u><u>Le110,850</u></u>

(One hundred and ten thousand eight hundred and fifty Leones)

Yours sincerely



J S Lisk
Managing Director