



Status of Evaluation Recommendations, MAPs, and **Lessons Learned** 

SCOPE

**OBJECTIVES** 







**INCREASE** accountability




**IMPROVE** completion rates





**ADDRESS** overdue **MAPs** 


The review analyzes 830 recommendations and 28 MAPs, identifying trends, challenges, and areas for improvement from UNIDO evaluations conducted between 2018 and 2023











MD IET

## Count of Management Action Plans by Status

	I	Implemented	Ongoing	g ■ Overdue	
0	21.4%	32.1%		46.4%	100%

#	Evaluation	Target Date	Status	Owner	
Formulation, app	raisal, and approval function (2020)		•		
1	Develop a TC Guidance Framework	Q1 2 0 2 1	θ	MD TCS	
2	Revised FAA Policy	Q1 2021	Θ	MD TCS	
3	Training Programme and Plan	N/A	$\checkmark$	MD IET	
4	RRFP ToRs Update	Q4 2020	Θ?	ODG/SPU	
Investment and T	echnology Promotion Offices' Network (2021)				
5	ITPO Network Policy Framework	Q1 2023	Θ?	MD GLO	
6	ITPO Strategic Plan	Q1 2023	Θ?	MD GLO	
7	ITPO Work Plan	Q1 2023	Θ?	MD GLO	
8	Monitoring and Reporting	Q1 2023	Θ?	MD GLO	
UNIDO Policy (20	15) and Strategy (2016-2019) on Gender Equality and Empowerment of Women (2021)	_			
9	Acceleration Plan	N/A	V	GEW	
10	GMSB work plan	N/A	$\checkmark$	GEW	
11	Guidance and Tools	N/A	$\checkmark$	GEW	
12	Training Programme	N/A	<b>V</b>	GEW	
Independent ther	natic evaluation. UNIDO medium-term programme framework (MTPF) 2018-2021 (2022)				
13	Operationalisation and alignment with MTPF	Q1 2025	~ ?	ODG/SPU	
14	Guidance, tools, and operational issues	Q2 2023	Θ?	ODG/SPU	
15	Clarify the organizational structure vs. MTPF	Q1 2025	~ ?	ODG/SPU	
The Programme	for Country Partnership (PCP) in Peru (2023)				
16	Decision on PCP in Peru	N/A	<b>V</b>	GLO/RFO	
Independent Eval	uation of the UNIDD PCP Framework (2023)	_			
17	Harmonize country programmatic approaches and coordination function	Q3 2023	Θ?	GLO/RFO	
18	Review and formulate an approach for better leveraging Private Sector Partnerships	Q4 2023	Θ?	GLO/RFO	
Knowledne Mana	pement in UNIDO (2024)				
19	Develop a strategic framework for KM	Q2 2024	2	MD COR	
20	Develop a KM Policy	Q4 2024	2	MD COR	
Private Sector Partnerships (2024)					
21	Engagement Framework	Q4 2025	~	IET/PPP	
22	Risk Narrative	Q4 2024	~	IET/PPP	
23	Business Partnership Policy	Q3 2025	~	IET/PPP	
24	Partnership Culture: Guidelines, Tools, Training	Q4 2025	~	IET/PPP	
25	Partnership Focal Point Network	Q4 2025	~	IET/PPP	
26	Improved internal & external Communication Strategy	Q4 2024	~	IET/PPP	
27	Partnership Engagement Approach	Q4 2024	~	IET/PPP	
28	Partner relationship management IT system - CRM tool	Q4 2024	2	IET/PPP	

Ø	Implemented		
~	Ongoing		
θ	Overdue		
?	New owner and/or target date TBC		







Vienna International Centre Wagramerstr. 5, P.O. Box 300, A-1400 Vienna, Austria