



OCCASION

This publication has been made available to the public on the occasion of the 50th anniversary of the United Nations Industrial Development Organisation.



DISCLAIMER

This document has been produced without formal United Nations editing. The designations employed and the presentation of the material in this document do not imply the expression of any opinion whatsoever on the part of the Secretariat of the United Nations Industrial Development Organization (UNIDO) concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries, or its economic system or degree of development. Designations such as "developed", "industrialized" and "developing" are intended for statistical convenience and do not necessarily express a judgment about the stage reached by a particular country or area in the development process. Mention of firm names or commercial products does not constitute an endorsement by UNIDO.

FAIR USE POLICY

Any part of this publication may be quoted and referenced for educational and research purposes without additional permission from UNIDO. However, those who make use of quoting and referencing this publication are requested to follow the Fair Use Policy of giving due credit to UNIDO.

CONTACT

Please contact <u>publications@unido.org</u> for further information concerning UNIDO publications.

For more information about UNIDO, please visit us at www.unido.org



Arricia, 01st of August 2007

United Nations Industrial Development Organization (UNIDO)

To the attention of **Ms. Mounira LATRECH**Chief Procurement Services Unit
Operational Support Services Branch
Wagramer Strasse 5
A-1220 Vienna – Austria

Subject: FINAL PROGRESS REPORT

Contract N° 16001144/ML - RFP MP/RER/05/010.

McQuay Order ref. OV07-02579

Water Cooled Screw Chiller supply at the Belgrade International Airport, Serbia and Montenegro.

Dear Madam,

According to above mentioned contract details and the terms of supply for Progress Reports from § 3.20, we are pleased in providing the information and documents required for the FINAL PROGRESS REPORT accordingly.

After a successful start-up and commissioning process, 2 days training on the entire unit design and operation + practical training directly on the unit controller, both McQuay distributor and Belgrade Airport Authorities signed the attached document for final acceptance of equipment.

We sincerely trust all the above information will be matching your expectations and we look forward to receive a positive reply to our proposal.

In the meantime, we remain at your disposal for any further information.

Best regards, Stéphane Polo Regional Sales Manager

McQuay Italia s.p.a.

McQuay Italia S.p.A.

Sede Amm.va: S.S. Nettunense Km 12+300 00040 Cecchina (Roma), Italia Tel.: 06-937311 Fax: 06-9374014 Cap.soc.; € 1,047.620.60 int.vers. Sede Sociale: via Piani di S. Maria, 72 – 00040 Ariccia (RM) Tribunale di Velletri: Reg. Soc. N° 3108/80 – C.C.I.A.A. Roma 467651 C.F. 04878860586 – P.I. 01318801006

