



## **OCCASION**

This publication has been made available to the public on the occasion of the 50<sup>th</sup> anniversary of the United Nations Industrial Development Organisation.



#### **DISCLAIMER**

This document has been produced without formal United Nations editing. The designations employed and the presentation of the material in this document do not imply the expression of any opinion whatsoever on the part of the Secretariat of the United Nations Industrial Development Organization (UNIDO) concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries, or its economic system or degree of development. Designations such as "developed", "industrialized" and "developing" are intended for statistical convenience and do not necessarily express a judgment about the stage reached by a particular country or area in the development process. Mention of firm names or commercial products does not constitute an endorsement by UNIDO.

### FAIR USE POLICY

Any part of this publication may be quoted and referenced for educational and research purposes without additional permission from UNIDO. However, those who make use of quoting and referencing this publication are requested to follow the Fair Use Policy of giving due credit to UNIDO.

## **CONTACT**

Please contact <u>publications@unido.org</u> for further information concerning UNIDO publications.

For more information about UNIDO, please visit us at www.unido.org

# **Salameh Ceramica**

Tel: 00961 1 825413

Address: Beer Hassan, Beirut-Lebanon

**UNIDO / Vienna** 

Beirut March 15, 2010

**Subject:** La Martine Report

After we had sent the  $\mathbf{1}^{\text{st}}$  progress report and invoices, we continued working until we finished the work.

Even we had suffered so much by this project from the weather conditions since it is located in the mountains where it is exposed to rain and ice, and also we faced problems with its legal papers, but finally we had finished with all the demanded things.

On Friday 4/15/2010 the UNIDO Team, Nada Barakat visited our project with the local engineer Salim Merhej and checked that we had finished the whole work under the same conditions of the demanded ones in the contract.

Sincerely yours

Salameh Ceramica

**Project Manager** 

Saleh Al Annan

**Factory's Owner** 

SALAMEH CERAMICA

**Hussein Amer** 

**Local Engineer** 

Salim Merhei

Annua ?

سرحة للمارتين سحاحرين حسين عامر المصدير المفوض **Con-Trust for Trading and Contracting** 

Tel: 00961 1 615756

Address: Maamoura, Beirut-Lebanon

**UNIDO / Vienna** 

Beirut April 16, 2010

**Subject:** Al Hadaf Project, Final Report

After we had signed the contract with UNIDO to rehabilitate Al Hadaf project under specific conditions and limited period for these works(masonry, plaster, tiles, paint, woodwork, sanitary and electrical work), we had finished within the demanded period that is 3 months.

The project consists of two plots 1051 and 949, that is 14,000 m<sup>2</sup> and they are two floors, located in Beirut suburbs, Haret Hreik, Lebanon.

We suffered from the high humidity that attacked the whole basement floor and also from the slow motion in work from the other contractors that were responsible for the other building in the same estate.

The delay in handing over the work was caused by the:

- 1- The presence of other concrete contractors.
- 2- The presence of water infiltration from outside the building.

The work was finished and the project is delivered during the demanded period on Monday 9/11/2009 after the check of the National Coordinator of the Laiser Project Nada Barakat and the local engineer Salim Merhej and the approve of the owner Issam Wahid

This statement is to confirm that all defects were remedied and work was monitored during the period, which applies to passing six months as a retention period.

Sincerely yours

Cont-Trust for Trading and Contracting Company

ON-TRUST OR TRADING AND CONTRACTING S.A.R.L

**Project Manager** 

Factory's Owner

**Local Engineer** 

**Jalal Dagher** 

**Issam Wahid** 

Salim Merhej

Jahr