



OCCASION

This publication has been made available to the public on the occasion of the 50th anniversary of the United Nations Industrial Development Organisation.



DISCLAIMER

This document has been produced without formal United Nations editing. The designations employed and the presentation of the material in this document do not imply the expression of any opinion whatsoever on the part of the Secretariat of the United Nations Industrial Development Organization (UNIDO) concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries, or its economic system or degree of development. Designations such as "developed", "industrialized" and "developing" are intended for statistical convenience and do not necessarily express a judgment about the stage reached by a particular country or area in the development process. Mention of firm names or commercial products does not constitute an endorsement by UNIDO.

FAIR USE POLICY

Any part of this publication may be quoted and referenced for educational and research purposes without additional permission from UNIDO. However, those who make use of quoting and referencing this publication are requested to follow the Fair Use Policy of giving due credit to UNIDO.

CONTACT

Please contact <u>publications@unido.org</u> for further information concerning UNIDO publications.

For more information about UNIDO, please visit us at www.unido.org

20690

Final Report on OAS-funded Project for the development of a Centralised Database Facility for JAMPRO being undertaken by KPMG Peat Marwick & Partners (KPMG)

PROJECT OBJECTIVE

The design and development of a centralised database on investment and trade for Jamaica Promotion Corporation - JAMPRO.

PROJECT SCOPE

Initial

• Integrate existing independent software applications into a centralised database system by developing integration software.

Revised

- Design of an Integrated Database on Investment and Trade.
- Development of Programming Specifications for all Modules.
- Coding and Testing of Business Profile Module.
- Supervision and Quality Assurance Review for Coding and Testing done by JAMPRO personnel.
- Preparation of Format and Guidelines for:
 - User Manual
 - Systems Manual
- Preparation of Training and Implementation Plans.
- Implementation Support.

PROJECT STATUS

The above activities have been completed and all the requirements of this project have been met. The list of documentation submitted to JAMPRO, for which receipt has been acknowledged by them, is attached herewith.

LIST OF DELIVERABLES INCLUDING DOCUMENTATION SUBMITTED TO JAMPRO BY KPMG PEAT MARWICK & PARTNERS (KPMG)

1.	System Design Update
2.	Programming Specifications
3.	Systems Acceptance Test Plan
4.	Source Code
5.	System and User Manuals Guidelines
6.	Training Plan
7.	Implementation Plan
Received by and on behalf of JAMPRO by:	
NAME (Title)	
DATE	

LIST OF DELIVERABLES INCLUDING DOCUMENTATION SUBMITTED TO JAMPRO BY KPMG PEAT MARWICK & PARTNERS (KPMG)

- 1. System Design Update
- 2. Programming Specifications
- 3. Systems Acceptance Test Plan
- 4. Source Code
- 5. System and User Manuals Guidelines
- 6. Training Plan
- 7. Implementation Plan

Received by and on behalf of JAMPRO by:

NAME (Title) URELL LIVINGSTOW, GROUP DIRECTOR, MIS.

WAS living L..

DATE 31/5/94.

KPMG Peat, Marwick and Partners

GS/560/94

Management Consultants

The Victoria Mutual Building P.O. Box 76. 6 Duke Street Kingston Jama ca. West Indies Telephone (809) 92 26640 Telex 2449 veritat ja Teletax (809) 92 27198 Cables veritatem

May 31, 1994

United Nations Industrial Development Organisation Contracts Section P.O. Box 300 A-1400 Vienna Austria

Attention: M. Kohonen

Statement - Fee

Re: JAMPRO Contract No. DP/JAM 90/008

To final billing for the completion of final report.

US

Professional Fees

4,000.00

GCT @ NIL:

00.00

TOTAL:

\$4,000.00

TAX INVOICE G.C.T. REGISTRATION NO. 5932

With compliments